

Project Online Data Migration

Example Migration

Table of Contents

TABLE OF CONTENTS.....	2
DOCUMENT DETAILS.....	3
VERSION HISTORY.....	3
DOCUMENT PURPOSE	3
DOCUMENT STRUCTURE	3
MIGRATION OVERVIEW	4
INTRODUCTION.....	4
<i>What is being retired?</i>	4
<i>What will remain available?</i>	4
<i>Why is Microsoft retiring Project Online?</i>	4
EXAMPLE DATA MIGRATION.....	5
OVERVIEW.....	5
PROJECT ONLINE.....	5
<i>Lookup tables</i>	5
Flat Lookup tables.....	5
Hierarchical Lookup table.....	7
Multiselect Lookup table.....	9
<i>Resources</i>	11
Project Online.....	11
Altus	13
<i>Projects</i>	15
Project Online.....	15
Altus	16
<i>Schedules</i>	18
Project Online.....	18
Altus	18
<i>Resource Cost Rates</i>	19
Project Online.....	19
Altus	19
SHAREPOINT ONLINE.....	20
<i>Risks and Issues</i>	20
Project Online.....	20
Altus	22
<i>Custom Lists</i>	24
Project Online.....	24
Altus	25
<i>Documents</i>	26
Project Online.....	26
Altus	26

Document Details

Version History

Version	Date	Author	Details
0.1	20 th April 2026	John Price	First draft.
1	20 th April 2026	John Price	First version.
2	1 st May 2026	John Price	First version.

Document Purpose

The purpose of this document is to provide the reader with an example of a complete data migration from Project Online to Altus. This covers the following:

- Migration of Projects.
- Migration of Resources.
- Migration of Lookup tables.
- Migration of Schedules
- Migration of SharePoint list items.
- Migration of Documents.

This document is not designed to be technical, and instead focuses on the outcomes of the migration.

Document Structure

The document has the following structure:

- Source data in Project Online
- Details of what has been migrated.
- Example of the migrated data in Altus.

Migration Overview

Introduction

Altus From this date, Project Online will be shut down and no longer accessible. All Project Web App (PWA) access, data, and integrations will stop working.

What is being retired?

Project Online will be fully decommissioned. This includes the project subsites where users stored list-based information such as Risks, Issues, Actions, and Project Documentation.

What will remain available?

The following applications will remain available thew new and existing customers:

- Project Desktop (Stand-alone and M365 versions).
- [Project Server Subscription Edition](#).

Why is Microsoft retiring Project Online?

Microsoft has stated that the Project Online legacy architecture (built on older SharePoint services) limits the ability to deliver modern cloud, AI and integration features. Innovation investment is now focused on newer platforms built on the Microsoft Power Platform, Dataverse, and AI-enabled capabilities (like Planner Premium/Project Manager Agent).

Example Data Migration

Overview

The sections below cover an example data migration between Project Online and Altus. Screenshots are provided for both systems and details provided covering what has been migrated between systems.

Project Online

Lookup tables

The Altus data migration enables the migration of the following types of lookup tables:

- Flat lookup tables.
- Hierarchical lookup tables.
- Multi-select lookup tables.

The examples below cover each permutation.

Flat Lookup tables

A flat lookup table is a lookup table that has no hierarchy defined.

Project Online

Project Online | Flat Lookup table

PWA Settings > Lookup table

Lookup Table

Edit the lookup table

	Level	Value	Description
	1	New	
	1	Existing	
	1	Not Set	

↑

Move

↓

Display order for lookup table:

☒ By row number

☐ Sort ascending

☐ Sort descending

Project Online | Flat Lookup table

User control where the values are picked

Employment Status:

New

...

Search

New
Existing
Not Set

Altus | Flat Lookup table

Solution Layer > Lookup table

EmploymentStatuses

	EmploymentStatus * v	Name * ↑ v	Description v
	e8bc618d-22b6-ec11-b15d-0015...	Existing	This is an existing employee.
	e7bc618d-22b6-ec11-b15d-0015...	New	The employee has just started.
☐	07db7046-25b6-ec11-a528-0015...	Not Set	Not yet assessed.

User control where the values are picked

Resource Example Lookup

Field

New x

EmploymentStatuses

Existing
16/04/2026 10:12 AM

Not Set
16/04/2026 10:12 AM

+ New

Advanced

Altus | Hierarchical lookup tables

Solution Layer > Lookup table

CustomerEnhancements > Tables > RBS

Table properties

Properties

Tools

Name	Primary column	Description
RBS	Name	Hierarchical Resource Breakdown Structure (RBS) from Project Online for the associated resource.
Type	Last modified	
Standard	3 weeks ago	

Schema

Columns

Relationships

Keys

RBS columns and data

Parent	Name	Description
	Corporate	
Corporate	Corporate.Finance - Management	
Corporate	Corporate.IT - Management	
Corporate	Corporate.Marketing - Management	
Corporate	Corporate.PMO - Management	
Corporate	Corporate.Construction - Management	
Corporate	Corporate.Quality - Management	
Corporate.Construction - Manage...	Corporate.Construction - Management.Construction Team	
Corporate.Finance - Management	Corporate.Finance - Management.Finance Team	
Corporate.IT - Management	Corporate.IT - Management.IT Team	

Control where user selects the lookup table values

Bookable Resource

General

Resource Example Hierarchical Lookup

RBS

Corporate

16/04/2026 10:12 AM

Corporate.Construction - Management

16/04/2026 10:12 AM

Corporate.Construction - Management.Construction Team

16/04/2026 10:12 AM

Corporate.Finance - Management

16/04/2026 10:12 AM

+ New

Advanced

Look for Resource Example Hierarchical Lookup

ALTUS

Version 2

Multiselect Lookup table

A multiselect lookup table is a lookup table that enables user to select more than one value.

Note, there is currently no functionality to support multiple select values in Dataverse, so we utilise subgrids to enable users to pick multiple values per project or resource.

Project Online

Project Online | Multiselect lookup tables

Lookup table where the control is set to allow multiple values

Name

Type a unique name for the custom field.

Custom Attributes

Choose whether the field has a lookup table, a calculated formula, or neither.

* Name:

Resource Example Multiselect Looku

None

Lookup Table

Organisational Change Impact

Choose a value to use as a default when adding new items

Default value

Only allow codes with no subordinate values

Allow multiple values to be selected from lookup table

Use this field for matching generic resources

Control where the end user can select multiple values

Example Multiselect Lookup Field

Demo for the Project Online data migration.

No Organisational Impact, Low Organisational Impact

...

Altus

Altus | Multiselect lookup tables

Lookup table where the values are added

ExampleMultiSelectLookup columns and data

ExampleMultiSelectLookup*	Name*	Created By
3b21f130-aaf2-e811-afaa-00155d...	Extreme Organisational Impact	John Price
3821f130-aaf2-e811-afaa-00155d...	Low Organisational Impact	John Price
3921f130-aaf2-e811-afaa-00155d...	Moderate Organisational Impact	John Price
3721f130-aaf2-e811-afaa-00155d...	No Organisational Impact	John Price
3a21f130-aaf2-e811-afaa-00155d...	Strong Organisational Impact	John Price
	Enter text	

Altus | Multiselect lookup tables

Subgrid where the user selects multiple lookup table values

Project · Information ▾

Major Project
Active for 3 days

<

Planning

Details

Evaluation

Key Dates

Tasks

Financials

Documents

Information

Example Multiselect lookup

Example Multiselect Lookup

☐ Name ↑ ▾	Created On ▾
☐ Low Organisational Impact	16/04/2026 10:12...
☐ No Organisational Impact	16/04/2026 10:12...

Rows: 2

Resources

The following screenshots show how resources appear when migrated to Altus.

Project Online

Project Online | Resources

Resource Centre

Resource Center

	Resource Name ↑	User Logon Account	ID	Checked Out
	Type: Work			No
☐	#Hiring Managers		708	No
☐	Anand Goru		996	No
☐	Andrew Hart		856	No
☐	Anusha Chitranshi		795	No
☐	Apoorva Rai		993	No
☐	Auditor		624	No
☐	Babar Niazi		705	No
☐	Barry Cairns		722	No
☐	Ben Coussens		644	No
☐	Benex Sumawang		967	No
☐	Bernard Bacolod		982	No
☐	Bernardo Dizon		999	No
☐	Blair Weston		690	No
☐	Brett Penno		1,036	No
☐	Briana Hughes		858	No
☐	Budget_Work_Resource		878	No
☐	Business Analyst		625	No
☐	Calvin Puah		811	No
☐	Cameron Finnie		1,041	No
☐	Carlos Martinez		977	No
☐	Chad Olson		688	No
☐	Change Manager		626	No
☒	Chee Ho Tai		1,094	No
☐	Christopher Kapnopulos		757	No
☐	Contractor		627	No
☐	Craig Beard		663	No
☐	Cristina Bautista		855	No
☐	Darren Leffanue		662	No

Resource Form

Type

Type:

Project Online | Resources

Identification Information

The Display Name cannot contain square brackets or the server list separator.

* Display Name:

Chee Ho Tai

Email Address:

CHoTai@altus.pro

RBS:

Corporate.Quality - Management

...

Initials:

C

Hyperlink Name:

Hyperlink URL:

Account Status:

Active

Assignment Attributes

☐ Resource requires approval for all project assignments

☒ Resource can be leveled

Base Calendar:

Standard

Default Booking Type:

Committed

Timesheet Manager:

Chee Ho Tai

Browse...

Default Assignment Owner:

Chee Ho Tai

Browse...

Earliest Available:

Latest Available:

Standard Rate:

\$80.00/h

Overtime Rate:

\$0.00/h

Current Max. Units (%):

100%

Cost/Use:

\$0.00

Resource Custom Fields

Employment Status:

New

...

Resource Example Choice Field:

Yes

...

Resource Example Cost Field:

\$123.00

Resource Example Date Field:

13/04/2026 8:00 AM

Resource Example Duration Field:

80d

Resource Example Flag Field:

No

Resource Example Lookup Field:

New

...

Resource Example Multiselect Lookup Field:

No Organisational Impact, Low Organisational Impact

...

Resource Example Number Field:

111

Resource Example text field:

Text field text

Resource Number Lookup:

...

Altus | Resources

Bookable resources view

Active Bookable Resources ▾					
Edit columns Edit filters Filter by keyword					
☐	Name ↑ ▾	Resource Type ▾	Primary Role ▾	User ▾	Enterprise Calendar ▾
☐	Auditor	Generic			
☐	Business Analyst	Generic			
☐	Change Manager	Generic			
☒	Chee Ho Tai	Named	Unclassified	 Chee Ho Tai (Busy)	Default Calendar
☐	David Crouch	Named	Unclassified	 David Crouch (Available)	Default Calendar
☐	DBA	Generic			
☐	Developer	Generic			
☐	Financial Manager	Generic			
☐	John Price	Named	Unclassified	 John Price (Available)	Default Calendar
☐	PMO Manager	Generic			
☐	Project Manager	Generic			
☐	Scheduler	Generic			
☐	Unclassified	Generic			

Bookable resource form

Chee Ho Tai - Saved
 Bookable Resource

[General](#)
[Calendar Exceptions](#)
[Rates](#)
[Allocation](#)
[Related ▾](#)

Resource Type * ▾

User *  [Chee Ho Tai \(Busy\)](#) ×

Name *

Department --- ▾

Primary Role *  [Unclassified](#) ×

Enterprise Calendar *  [Default Calendar](#) ×

Target Utilisation (%)

Altus | Resources

Custom Fields

Resource Example Choice Field

Yes

Resource Example Cost Field

\$123.00

Resource Example Date Field

13/04/2026

Resource Example Duration Field

10.67 hours

Resource Example Text Field

Text field text

Resource Example Number Field

111

Resource Example Lookup Field

New

Resource Example Flag Field

No

Resource Example Hierarchical Lookup

Custom Fields

Multiselect Lookup

Name

Low Organisational Impact

16/04/2026 ...

No Organisational Impact

16/04/2026 ...

Created On

Rows: 2

Projects

The following screenshots show how projects appear when migrated to Altus.

Project Online

Project Online | Projects

Projects view

Project Center

Project Online will be retired on Wednesday, 30 September 2026. Refer to this announcement to identify the next steps

Read more

Search Any View field

	Project ID	Project Name ↑		Start	Finish	% Complete
	Major121	Brisbane Roadmap Tool Implementation	***	23/03/2020	19/02/2021	44%
	Major201	D365 Deployment	***	2/01/2019	11/01/2021	55%
	Major251	eCommerce upgrade to v3	***	12/01/2020	20/10/2020	76%

Project form

Project Attributes

Example Choice Field

demo for Project online data migration.
POL lookup to dataverse choice.

No

...

Example Cost Field

Demo field for the Project Online data migration.

\$1,234.56

Example Date Field

Demo duration field for the project online data migration.

30/03/2026 8:00 AM

Example Duration Field

Demo field for the project online data migration.

101d

Example Flag Field

Demo field for the project online data migration.

Yes

Project Online | Projects

Example Lookup Field
Demo for the project online data migration.

Executive Team

Example Multi line text field
Demo field for the project online data migration.

The project commenced in early Q2 with a focus on improving cross-functional collaboration and streamlining reporting processes across the organisation. Initial workshops identified several inefficiencies in how information was captured, shared, and actioned, particularly between delivery teams and senior stakeholders. As a result, a series of process improvements were proposed, including the introduction of standardised templates, clearer governance checkpoints, and enhanced visibility of key metrics.

Throughout the implementation phase, feedback loops were established to ensure that proposed changes were both practical and aligned with user needs. While there was some initial resistance to adopting new ways of working, targeted training sessions and ongoing support helped to build confidence and drive engagement across teams. Early indicators suggest a measurable improvement in reporting accuracy and a reduction in duplicated effort.

Looking ahead, the focus will shift towards embedding these changes into business-as-usual operations and identifying further opportunities for optimisation. Continuous improvement will remain a key priority, supported by regular reviews and stakeholder feedback to ensure sustained value delivery.

Example Multiselect Lookup Field
Demo for the Project Online data migration.

No Organisational Impact, Low Organisational Impact

Example Number Field
Demo field for the project online data migration.

5,678

Altus

Altus | Projects

Projects view

All Active Projects - Timeline

Beta

Search

Expand All Collapse All

Name	Sched...	Start Date	Finish Date	KPI	% Compl...	Project Type
Brisbane Roadmap Tool Implementation		23/03/20...	19/02/2021		44	Major Project
D365 Deployment		2/01/2019	11/01/2021		55	Major Project
eCommerce upgrade to v2		13/01/2020	29/10/20...		76	Major Project

Altus | Projects

Project form

Brisbane Roadmap Tool Implementation - Saved

Project - Information -

John Price
Project Manager

Active
Status

Portfolio

Program

Major Project
Active for 3 days

Planning

Execution

Closing

Details

Evaluation

Key Dates

Tasks

Financials

Documents

Information

Tracking

Resources

Strategy

Summary

Name

Brisbane Roadmap Tool Implementation

Description

Department

Start Date

23/03/2020

Scheduled Finish

19/02/2021

Target Finish

Investment Category

Run

Grow

Transform

Location

Project Type

Major Project

Last Sync Date

17/04/2026

3:22 AM

Project Settings

Project Integration

Project Group

No Group

Business Case

Problem Statement

Business Benefits

Proposal Costs

Financial Benefits

Project Status

Project Progress

44%

Project Effort

840h effort completed

1,136h effort remaining

Project

Change Requests

Schedule

Deliverables

Risks

Financials

Issues

Work

Showing 8 of 8

Project Online Custom Fields

Example Flag Field2

Yes

ExampleChoiceField

No

ExampleCostField

\$1,234.56

ExampleDurationField

13.47 hours

ExampleDateField

30/03/2026

ExampleLookupField

ExampleNumberField

5,678.00

ExampleMultilineTextField

The project commenced in early Q2 with a focus on improving cross-functional collaboration and streamlining

Example Multiselect lookup

Example Multiselect Lookup

Name

Created On

Low Organisational Impact

16/04/2026 10:12...

No Organisational Impact

16/04/2026 10:12...

ROI

0.00

Work Details

Effort (Total)

1,976.00

Duration Weekdays (Days)

240

Rows: 2

ALTUS

Version 2

Schedules

The following screenshots show how schedules appear when migrated to Altus. When schedules are migrated, you are also able to migrate all 11 Project Online baselines:

Project Online

Project Online | Schedules

ID	Mode	Task Name	Duration	Start	Finish	% Complete	Work	Actual Work	Resource Name	Baseline Start	Baseline Finish
0		Brisbane Roadmap To	240d	23/03/2020	19/02/2021	44%	1,976h	840h		23/03/2020	18/02/2021
1		Initiation Phase	20d	23/03/2020	17/04/2020	100%	160h	160h		23/03/2020	17/04/2020
2		Identify Goals and	5d	23/03/2020	27/03/2020	100%	40h	40h	Project Manager	23/03/2020	27/03/2020
3		Develop Strategies	5d	30/03/2020	3/04/2020	100%	40h	40h	Project Manager	30/03/2020	3/04/2020
4		Research Previous	5d	6/04/2020	10/04/2020	100%	40h	40h	Project Manager	6/04/2020	10/04/2020
5		Develop Project Ch	5d	13/04/2020	17/04/2020	100%	40h	40h	Project Manager	13/04/2020	17/04/2020
6		Project Charter Co	0d	17/04/2020	17/04/2020	100%	0h	0h		17/04/2020	17/04/2020
7		Initiating Complete	0d	17/04/2020	17/04/2020	100%	0h	0h		17/04/2020	17/04/2020
8		Selection Phase	15d	20/04/2020	8/05/2020	100%	120h	120h		20/04/2020	8/05/2020
9		Submission to Stee	15d	20/04/2020	8/05/2020	100%	120h	120h	PMO Manager	20/04/2020	8/05/2020
10		Selection Phase Co	0d	8/05/2020	8/05/2020	100%	0h	0h		8/05/2020	8/05/2020
11		Planning Phase	86d	11/05/2020	7/09/2020	82%	680h	560h		11/05/2020	4/09/2020
12		Document Scope	10d	11/05/2020	22/05/2020	100%	80h	80h	Business Analyst	11/05/2020	22/05/2020
13		Define Project Sco	25d	25/05/2020	26/06/2020	100%	200h	200h	Business Analyst	25/05/2020	26/06/2020
14		Specify Deliverable	10d	29/06/2020	10/07/2020	100%	80h	80h	Business Analyst	29/06/2020	10/07/2020
15		Identify Project Ex	10d	13/07/2020	24/07/2020	100%	80h	80h	Business Analyst	13/07/2020	24/07/2020
16		Document Assump	10d	27/07/2020	7/08/2020	100%	80h	80h	Business Analyst	27/07/2020	7/08/2020
17		Update Requireme	10d	10/08/2020	24/08/2020	50%	80h	40h	Business Analyst	10/08/2020	21/08/2020

Altus

Altus | Schedules

Add Task		Search		Show			
Name	Assigned To	Start	Baseline Start	Start Variance	Finish	Baseline Finish	F
▼ Initiation Phase		23/03/2020	23/03/2020	0 days	17/04/2020	17/04/2020	0
Identify Goals and O...	Project Manager 100%	23/03/2020	23/03/2020	0 days	27/03/2020	27/03/2020	0
Develop Strategies a...	Project Manager 100%	30/03/2020	30/03/2020	0 days	3/04/2020	3/04/2020	0
Research Previous E...	Project Manager 100%	6/04/2020	6/04/2020	0 days	10/04/2020	10/04/2020	0
Develop Project Char...	Project Manager 100%	13/04/2020	13/04/2020	0 days	17/04/2020	17/04/2020	0
Project Charter Com...		17/04/2020	17/04/2020	0 days	17/04/2020	17/04/2020	0
Initiating Complete		17/04/2020	17/04/2020	0 days	17/04/2020	17/04/2020	0
▼ Selection Phase		20/04/2020	20/04/2020	0 days	8/05/2020	8/05/2020	0
Submission to Steerin...	PMO Manager 100%	20/04/2020	20/04/2020	0 days	8/05/2020	8/05/2020	0
Selection Phase Com...		8/05/2020	8/05/2020	0 days	8/05/2020	8/05/2020	0

Resource Cost Rates

The following screenshots show how cost rates appear when migrated to Altus.

Project Online

Project Online | Cost Rates

Resource Information

General Costs Notes Custom Fields

Resource Name: Chee Ho Tai

Cost rate tables

For rates, enter a value or a percentage increase or decrease from the previous rate. For instance, if a resource's Per Use Cost is reduced by 20%, type -20%.

A (Default)	B	C	D	E
Effective Date	Standard Rate	Overtime Rate	Per Use Cost	
--	\$0.00/h	\$0.00/h	\$0.00	
Tue 1/07/25	\$80.00/h	\$0.00/h	\$0.00	
Wed 1/07/26	\$85.00/h	\$0.00/h	\$0.00	
Thu 1/07/27	\$90.00/h	\$0.00/h	\$0.00	

Cost accrual: Prorated

Help Details... OK Cancel

Altus

Altus | Cost Rates

Chee Ho Tai - Saved

Bookable Resource

General Calendar Exceptions Rates Allocation

Cost Rates

+ New Cost Rate Refresh Flow Run Report

Effective Date	Rate (Hourly)
1/01/1984	\$0.00
1/07/2025	\$80.00
1/07/2026	\$85.00
1/07/2027	\$90.00

Rows: 4

SharePoint Online

Risks and Issues

The following screenshots show how risks and issues appear when migrated to Altus.

Project Online

Project Online | Risks and Issues

Risks View

Risks ⓘ

+ new item

or edit this list

All Items

All Active Risks

All Closed Risks

...

Find an item

✓		ID	Title	Assigned To	Status	Exposure	Category	Due Date
Count= 4								
	1		Requirements Not Clearly Defined	...	☐ John Price (1) Active	2.5	(2) Category2	30/04/2026 0:00
	2		Stakeholder Misalignment	...	☐ John Price (1) Active	2	(1) Category1	15/04/2026 0:00
	3		Key Resource Unavailability	...	☐ John Price (3) Closed	0.5	(3) Category3	4/03/2026 0:00
	4		Budget Overrun	...	☐ John Price (1) Active	2.4	(1) Category1	30/06/2026 0:00

Risks Form

Title

Requirements Not Clearly Defined

Owner

☐ John Price

Assigned To

☐ John Price

Status

(1) Active

Category

(2) Category2

Due Date

30/04/2026 0:00

Probability

50%

Impact

5

Exposure

2.5

Cost

\$10,000.00

Cost Exposure

\$5,000.00

Description

Project requirements are incomplete or ambiguous, leading to rework and delays.

Mitigation Plan

Conduct workshops with stakeholders, document requirements, and obtain formal sign-off.

Contingency Plan

Rebaseline scope and timeline if major requirement changes emerge.

Trigger Description

When the due date is lapsed, a decision will be require.

Trigger

Date

Related Items

ADD RELATED ITEM

Created at 17/03/2026 12:01 by ☐ John Price

Last modified at 9/04/2026 17:01 by ☐ John Price

Close

Project Online | Risks and Issues

Issues View

Issues ⓘ

⊕ new item or edit this list

All Items All Active Issues All Closed Issues ... Find an item 🔍

✓	ID	Title	Assigned To	Status	Priority	Category	Due Date	Example Boolean Field	Example Date and Time Field	Example Date Only Field
Count= 4										
	1	Resource Overallocation	... ☐ John Price	(1) Active	(2) Medium	(3) Category3	24/04/2026 0:00	Yes	2/04/2026 2:30	2/04/2026
	2	Incomplete Data Migration	... ☐ John Price	(1) Active	(1) High	(1) Category1	22/04/2026 0:00		13/05/2026 8:00	13/05/2026
	3	Stakeholder Feedback Outstanding	... ☐ Marc Soester	(1) Active	(3) Low	(3) Category3	7/05/2026 0:00	Yes	18/06/2026 13:00	18/06/2026
	4	Security Review Delayed	... ☐ John Price	(1) Active	(3) Low	(3) Category3	11/06/2026 0:00		18/02/2026 13:00	18/02/2026

Issues Form

Title Resource Overallocation

Owner ☐ John Price

Assigned To ☐ John Price

Status (1) Active

Category (3) Category3

Priority (2) Medium

Due Date 24/04/2026 0:00

Discussion Key developer assigned to multiple projects causing delays.

Resolution Rebalance workload and secure additional support.

Related Items [ADD RELATED ITEM](#)

Example Boolean Field Yes

Example Date and Time Field 2/04/2026 2:30

Example Date Only Field 2/04/2026

Example Decimal Field 123.45

Example Lookup Field [Business Process](#)

Example Money Field \$111.22

Example Number Field 123

Example Option Set Field Resource

Example Text Field Example Text 1

Created at 17/03/2026 14:54 by ☐ John Price

Last modified at 8/04/2026 13:52 by ☐ John Price

Close

Altus | Risks and Issues

Risks View

DeliverablesStatus UpdatesDependenciesIssuesRisksDecisionsActionsChangesLessonsInformationTrackingResourcesStrategy

Risks

Clear filterRefresh

Consequence

5

4

3

2

1

1

2

3

4

5

Likelihood

Risks for Project

+ New RiskRefreshFlow

☐

Name

☐

Key Resource Unavailability

☐

Stakeholder Misalignment

☐

Requirements Not Clearly Defined

☐

Budget Overrun

Assigned To

John Price (Ava...

Status Reason

Closed

Category

Other

Risk Score

3

Due Date

4/03/2026

Assigned To

John Price (Ava...

Status Reason

Active

Category

Other

Risk Score

8

Due Date

15/04/2026

Assigned To

John Price (Ava...

Status Reason

Active

Category

Other

Risk Score

9

Due Date

30/04/2026

Assigned To

John Price (Ava...

Status Reason

Active

Category

Other

Risk Score

8

Due Date

30/06/2026

Rows: 4

Risks Form

Requirements Not Clearly Defined - Saved

Risk

DetailsRelated

Name

* Requirements Not Clearly Defined

Assigned To

John Price (Available)

Risk Owner

John Price (Available)

ID

1072

Status

Active

Category

Other

Due Date

30/04/2026

Likelihood

* Possible

Consequence

* Moderate

Cost

\$10,000.00

Description

Project requirements are incomplete or ambiguous, leading to rework and delays.

Mitigation Plan

Conduct workshops with stakeholders, document requirements, and obtain formal sign-off.

Contingency Plan

Rebaseline scope and timeline if major requirement changes emerge.

Trigger Description

When the due date is lapsed, a decision will be require.

Trigger

Date

Issues View

DeliverablesStatus UpdatesDependenciesIssuesRisksDecisionsActionsChangesLessonsInformationTrackingResourcesStrategy

Issues

0

Overdue issues

4

Active issues

0

Due Date missing

Issues for Project

+ New IssueRefreshFlow

☐

Name

☐

Incomplete Data Migration

☐

Resource Overallocation

☐

Stakeholder Feedback Outstanding

☐

Security Review Delayed

Assigned To

John Price (Av...

Status Reason

Active

Priority

High

Category

Other

Due Date

22/04/2026

Assigned To

John Price (Av...

Status Reason

Active

Priority

Medium

Category

Other

Due Date

24/04/2026

Assigned To

John Price (Av...

Status Reason

Active

Priority

Low

Category

Other

Due Date

7/05/2026

Assigned To

John Price (Av...

Status Reason

Active

Priority

Low

Category

Other

Due Date

11/06/2026

Rows: 4

ALTUS

Version 2

Altus | Risks and Issues

Issues Form

Resource Overallocation - Saved

Issue

Program --- Project Brisbane Roadmap Tool Implementation

Details

Related

Name

Resource Overallocation

ID

1377

Assigned To

John Price (Available)

Status

Active

Category

Other

Priority

High

Medium

Low

Linked to Risk

Created On

16/04/2026

10:31 AM

Due Date

24/04/2026

SP Custom Fields

Example SP Boolean Field

Yes

Example SP DateAndTime Field

2/04/2026

2:30 AM

Example SP Lookup DecisionCategory

Business Process

Example SP Decimal Field

61.73

Example SP DateOnly Field

2/04/2026

Example SP OptionSet Field

Resource

Example SP Text Field

Example Text 1

Example SP Number Field

123

Example SP Money Field

\$111.22

Description

Key developer assigned to multiple projects causing delays.

Resolution

Rebalance workload and secure additional support.

ALTUS

Version 2

Custom Lists

The following screenshots show how custom lists appear when migrated to Altus.

Project Online

Project Online | Custom Lists

View

Actions

+ new item or edit this list

All Items

Find an item

✓	Title	Description	Due Date	Assigned To	Action Status	Completion Date
	Finalise Project Charter	Review and obtain approval for the project charter from key stakeholders	15/05/2026	☐ John Price	In Progress	
	Confirm Resource Allocation	Validate and confirm availability of project resources across all workstreams	20/05/2026	☐ John Price	Not Started	
	Set Up Project Workspace	Configure SharePoint site, Teams channel, and document repository for the project	12/05/2026	☐ John Price	Complete	3/04/2026
	Develop Communication Plan	Create and agree on a communication plan including stakeholder updates and reporting cadence	18/05/2026	☐ John Price	In Progress	
	Risk Workshop Scheduling	Organise and schedule initial project risk workshop with key stakeholders	14/05/2026	☐ John Price	Impeded	
	Define Success Metrics	Establish KPIs and success criteria aligned to project objectives and benefits realisation	22/05/2026	☐ John Price	Not Started	

Form

Title

Finalise Project Charter

Description

Review and obtain approval for the project charter from key stakeholders

Due Date

15/05/2026

Assigned To

☐ John Price

Action Status

In Progress

Completion Date

Version: 2.0

Created at 10/04/2026 5:57 by ☐ John Price

Last modified at 10/04/2026 5:58 by OneDrive SyncEngine on behalf of ☐ John Price

Close

ALTUS

Version 2

Altus | Custom Lists

View

Deliverables Status Updates Dependencies Issues Risks Decisions **Actions** Changes Lessons Information Tracking Resources Strategy

Actions

Actions for Project

+ New Action + Add Existing Action Refresh ⋮

☐ Name ↑	Description ↓	Due Date ↓	Assigned To ↓	Action Status ↓
☐ Confirm Resource Allocation	Validate and confirm availability of project resources across all workstre...	20/05/2026	 John Price (Available)	Not Started
☐ Define Success Metrics	Establish KPIs and success criteria aligned to project objectives and ben...	22/05/2026	 John Price (Available)	Not Started
☐ Develop Communication Plan	Create and agree on a communication plan including stakeholder update...	18/05/2026	 John Price (Available)	Not Started
☐ Finalise Project Charter	Review and obtain approval for the project charter from key stakeholders	15/05/2026	 John Price (Available)	Not Started

Rows: 6

Form

Finalise Project Charter - Saved

Action

General

Related ▾

Name

* Finalise Project Charter

Description

Review and obtain approval for the project charter from key stakeholders

Due Date

15/05/2026

Assigned To

 John Price (Available) ×

Action Status

Not Started

Completion Date


ALTUS

Version 2

Documents

The following screenshots show how documents appear when migrated to Altus.

Project Online



Altus

